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The security and justice sector received the 
largest allocation from IRRF 2—$6.31 billion 
(34%) of the $18.4 billion appropriated. And 
the sector received the largest portion of real-
locations: more than $1.8 billion was added 
to security-related construction and some 
non-reconstruction projects as the problem 
of security became more apparent to planners 
and policy makers.151 

Although most IRRF-funded security proj-
ects have been construction-related, money 
was also used to arm the New Iraqi Army, 
train Iraqi police, provide support for war vic-
tims, and initiate witness-protection programs. 
The Iraq Security Forces Fund (ISFF), estab-
lished in May 2005, has provided $10 billion to 
enable MNF-I to meet the increasing training 

and equipment requirements of the Iraqi Secu-
rity Forces (ISF).  

The Coalition relies on the IRRF and ISFF 
to bolster Iraq’s capacity to provide security 
and maintain the rule of law. Although IRRF 
funding has been almost fully obligated and 
expended, areas where outlays trail obligated 
funds appear to be important in relation to 
contemporary developments in the security 
and justice sector. Specifically, unexpended 
balances for construction and rehabilitation 
of penal and detention facilities, as well as 
significant portions of obligations for witness 
protection and Rule-of-Law programs, appear 
to be timely in relation to the needs arising 
from the Baghdad Security Plan.152 

Activities in the Security 
and Justice Sector
As of March 30, 2007, more than 
88% of IRRF-funded projects had 
been completed in the security and 
justice sector. IRRF projects focus on 
constructing and refurbishing facili-
ties. For a detailed list of projects and 
status, see Figure 2-29. 

By the end of the quarter, more than 
91% of the $6.31 billion IRRF funds 
for this sector had been expended. For 
the status of IRRF funding, see Figure 
2-30.

Although IRRF also supports 
training and equipping initiatives, 
IRRF funds are almost completely 
expended. These initiatives are dis-

StAtUS OF the SeCURIty And JUStICe SeCtOR

Security fence around police facility.



IRRF 2

��  I SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

cussed in the ISFF section; the security and 
justice sector update focuses on construction 
projects.

conStrUctIon
IRRF has funded the construction and rehabil-
itation of border forts, fire stations, police sta-
tions, public-safety training academies, prisons 
and corrections facilities, courthouses, and 
witness-protection facilities.153 The last IRRF-
funded construction project in the sector is 
scheduled to be completed by April 2008.154 

Three training academy projects have 
been completed, and two are in construction. 
The last training academy is scheduled to be 
completed in April 2007.155 Repair work is 
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Figure 2-29
Status of IRRF 2 Projects - Security and Justice
Sources: IRMS, IRMO Rollup (3/30/2007); USAID, Activities Report (4/10/2007)

Project Type Not Started Ongoing Completed Total

Commanders Humanitarian Relief and Reconstruction 1 602 603

Marla Ruzicka Iraq War Victims Fund 170 1,104 1,274

Facilities Repair 4 8 448 460

Border Enforcement 2 2 270 274

Focused Stabilization 112 62 174

Establish New Iraqi Army 2 11 81 94

Iraqi Civil Defense Corps 4 8 75 87

Police Training and Assistance 9 1 67 77

Judicial Security and Facilities 8 29 37

Investigations of Crimes Against Humanity 1 34 35

Miscellaneous 3 7 10

Reconstruction of Detention Facilities 4 1 5

Witness Protection Program 4 1 5

National Security Communications Network 3 3

Penal Facilities 2 1 3

Public Safety Training and Facilities 1 1 1 3

Facilities Protection Services 2 2

Security and Law Enforcement 1 1

Total 305 54 2,788 3,147

Figure 2-30
Status of IRRF 2 Funds - Security and Justice
$ Billions
Source: DoS, Iraq Weekly Status (3/27/2007)
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ongoing at the Baghdad Police College, and 
MNSTC-I accepted responsibility for com-
pleting the remaining repairs in January 2007. 
GRD reported that it has provided a master 
plumber and structural engineer to assist with 
the repairs.156

This quarter, SIGIR Inspections identified 
design deficiencies at the Iraqi Civil Defense 
Headquarters. In addition, construction and 
equipment installation did not always comply 
with standards.  For more details, see Section 3 
of the Report.

Construction at the Khan Bani Saad Cor-
rectional Facility, which can house 1,800 
inmates, is currently 52% complete;157 the 
current completion date of November 2007 
is being reevaluated “to account for delays 
stemming from different site conditions and 
security.”158 The 800-bed Nassriya Correc-
tional Facility is estimated to be completed 
by October 2007. It is currently 65% complete. 
The new construction of the Zarka Reha-
bilitation Center in Dahuk is currently 94% 
finished and is expected to be completed in 
May 2007.159 

The fire station projects are reported to 
be 96% completed to date, with 91 of the 95 
projects delivered. The delivery of the last fire 
station has been delayed from March 2007 
to October 2007 because of unanticipated 
road-repair work.160 Finally, GRD reports 
this quarter that 114 border forts have been 
constructed thus far, and 5 points of entry have 
been completed.161 

rUle-of-lAw	InItIAtIveS	
Several initiatives are in progress to enforce 
the rule of law in Iraq and strengthen the legal 
code, police force, judicial system, and cor-
rectional system. This quarter, the U.S. Mis-
sion-Iraq appointed a DoJ attorney as Acting 
Coordinator for Rule-of-Law Programs in Iraq. 
MNSTC-I is strengthening the Iraqi Major 
Crimes Task Force and the Major Crimes Unit 
and training the police personnel on criminal 
investigations. MNSTC-I and the Ministry are 
also adding forensic specialists to the police 
forces.162  

DoJ has also been working with DoS to 
support the expansion and effectiveness of the 
Central Criminal Court of Iraq (CCCI). Since 
its reorganization in April 2004, the CCCI has 
held 1,867 trials for insurgents apprehended by 
the Coalition. The proceedings have resulted in 
the conviction of 1,607 people.163

This quarter, GRD also reported that repairs 
to a police training academy were completed 
and that construction of Rusafa Prison Force 
Protection is also complete. Eight courthouse 
projects are in progress; the last project is 
expected to be finished in March 2008. Four 
witness-protection security facilities are under 
construction and scheduled to complete in 
April 2008.164  

InfrAStrUctUre	SecUrIty
The United States has invested more than $320 
million to improve Iraq’s capacity to protect 
its oil and electric infrastructure. U.S.-funded 
initiatives include training and equipping the 
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Strategic Infrastructure Battalions (SIBs) and 
partnering Coalition forces with Iraq’s various 
energy infrastructure protection forces.165 
The Ministry of Defense established 17 SIBs, 
and U.S.-funded projects have trained and 
equipped 11 of them.166

The Facilities Protective Service (FPS) pro-
tects standalone facilities administered by indi-
vidual ministries (for example, security guards 
at a ministry building). Currently, approxi-
mately 150,000 FPS personnel are working for 
27 ministries and 8 independent directorates, 
such as the Central Bank of Iraq.167 

DoD reported anecdotal evidence that some 
FPS personnel are unreliable, and some may be 
responsible for violent crimes and other illegal 
activities.168 As a result, on December 27, 
2006, all FPS personnel were placed under the 
Minister of Interior and money for salaries was 
transferred to the Ministry of Interior budget. 
Exceptions for the consolidation included 
Ministry of Oil, Ministry of Electricity, and the 
Higher Juridical Council forces.169 

trAnSItIon	to	IrAqI	control
There has been progress in the Coalition’s 
efforts to transition responsibility to the GOI. 
The southern governorates of Najaf, Thi-Qar, 
and Muthanna were transferred last year. DoD 

reported this quarter that security responsibili-
ties of three provinces—Qadisiyah, Maysan, 
and Ninewa—are planned to be transferred to 
Iraqi control by spring 2007. The remaining 
provinces are expected to assume provincial 
Iraqi control by the end of 2007, except for the 
transfer of Anbar, which is expected to occur 
in early 2008.170  

On December 17, 2006, the Prime Minister 
and the Ministerial Committee for National 
Security approved the transfer of security 
responsibility for Dahuk, Erbil, and Sulay-
maniyah to the Kurdistan Regional Govern-
ment (KRG). The transition will be completed 
after the resolution of a defense budget issue 
between the GOI and KRG.171

This quarter, DoD reported that the Iraqi 
Ground Forces Command (IGFC) assumed 
command and control responsibilities for six 
of the ten Iraqi Army divisions.172 However, 
these units still require substantial logistics and 
sustainment support from Coalition forces.173 




